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(J.S. F.NVIRONMENTAL PROTECTION AGENCY 

POLLtmON REPORT 

I. HEADING 

Date: March 9. 199R 

Subject: 

From: 

To: J. Fox, EPA 
R. Salkie. EPA 
B. Bellow, EPA . 
K.ClwIrino,EPA-CID 
R.Cabill, EPA 
G. zacbos, EPA 
I. Yu, EPA 
J. Rotola, EPA 
ERRO, Wa&hInpn (E MAil) 
M. O'Toole, NYSDEC 
1. DurnIn, NYSDBC 
J. Reagan, NYSOEC 
E. HamIa, City of Utica 
S. Boeblert. U.S. CODgRII, 23rd District 
R. Meier. State Senate, 47th District 
R. Dest1tO, SWe Assembly, 116d1 Dlatth:t 
R. Eannace, County of Oneida 
START 

POLREP NO. 20 

ll. BACKGROUND 

Site No.: 
Delivery Order No.: 
Ruponac Authority: 
ERNSNo.: 
CERCUS No.: 
NPL Status: 
Action Memo Starus: 
Start Date: 
Demobili7JLtion Date: 
Completion Date: 

S7 
2101-02-010 
CDRCLA 
NIA 
NYDOO224~63 

Non-NPL 
Approved on 91261rn 
9/30/97 
N/A 
NIA 
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m. SITE INFORMATION 

A. Inddent Cateiory 

CERCLA incident cate&ory: Inactive Production Facility 

B. Site DgqiptiOD 

The Hossen Manufacturing Site (site) is an·abaDdoiJedproduction facility located at 
1002 Osweao Street in the rity of Utic.a. Oneich County; New York. Tbl; Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal Items 
!lUeh as brake backing plates a;ld 6=1 floor grateS from 1896 until the mid-1980's. 
DuriDg its operation, PCB oils were utilized in tranSformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaceq nn floors and walls of the facUlty, as 
well as machinery and other structures within the building, became contaminated 
with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
enviro=t. Activity will include the off-site di~~al of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement, decontamination of 
=hanic.al and bydrouJic presses, and the pmti41 de1lloJjljvu/~horing of a bUilding. 

Por a more detailed description, see l'olrep No. 1 (Initial). 

IY. RESPONSE INFORMATION 

A. Situation 

1. RelDoval Actioos to Date 

312198 - 3/6198 : On M~h 5, three roll-off boxe3 of PcB ' ccintaminAted debris 
totalling 75 cubic yards were transported off site and disposed of at a permitted 
landfill. To dale:, 60 roll-off boxes with a combIned volume at" 1,545 cubic yards 
have been shipped off the site. 

ERRS continued tn c1p.C'.oiliaminate ;crap metal wiih a high temperature pressure 
washer. Clean scrap metal was' placed into roll-off dumpsters for salvaging . Outing 
this work week, 0110 fall-off lIump)1Irr of scrap metal was shipped oft· site for 
salvaging to reCover fil!w_ which will be rcadministcred into the ERRS project 
ceiling. See Vll. SALVAGEABLE MATERIAL for an updated· table of scrap metal 
salva~ed atld funds recovered. . . 
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Two ERRS engineers were on site during this work week to evaluate the stnlCtural 
integrity of the site, specifically Lhc: Press Room (Area 12) and the collapsed portion 
of the building along Oswego Street. A demolition plan will be ~cnerated hased on 
the research conducted along with a report detailing the engineering measures which 
must be taken for work to he performed safely in Area 12. 

2. Enforcement 

The PRP Search for the site has been initiated And e-morc~ efforu ate 
continuing . 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, kiln 
dust, and carbon powder durllJ8 the week of Man::h 9. ERRS will also coulluul: lu 

decomaminat,e scrap metal and steel using a high temperature pressure washer. 

C. Key Issues 

N/A 

V. COST INFORI\1ATION AS OF MARCH 9, 1998 + 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 

TOTAL 
Proj~ct Ceiling 
Percent of Project Funds Remaining 

$ 

$ 
$ 

2,633,743 
162,400 
261.529 

3,057,672 
5,990,000 

49.0% 

.. The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
nece~~ari1y repreM!nt An p.lCAcr mooehlry figure which the govenntl<!nt may include in any 
claim for cost recovery . 
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VI., DlSPOSlTIONOF WASTES 

PCB Conwninated 
(Ii N3077) clebru 

PCD Kill! ..JUSt &. 

" VII. SALVAGEABLE MA TERlAL , 

CODSOlidated 8< 
Covered 

- - . .. j 
Mar. as 2B92 03:58PM P5, 

: ... y 

0-
, " 

, .' 
* This table will be updated as recovered funds an: received from Universal Empire Salvaging 8 'Company. 
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